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INTEROFFICE 
Rocky Mountain 
Remediation Services, L.L.C. MEMORANDUM 
I , I protecting the environment 

DATE: September 9,1996 

TO: 

FROM: T13OF, X5491 

SUBJECT: MEETING MINUTES FOR THE 707 “A” MODULE STRIP-OUT MEETINGS OF 
AUGUST 28 and SEPTEMBER 4,1996 - HNF -080-96 

Attendees are responsible for the action items listed below. Action: 

PURPOSE 
The purpose of this correspondence is to distribute the meeting minutes for the 707 “A” Module 
Strip-out meetings held on August 28 and September 4, 1996. 

DISCUSSION 
Name Department 

At? e n ri ees : 
Herb Finkelman* 
Carol Bicher 
Jay Elkins 
Peter Sauer 
Bill Roushey* 
Mike Nelson** 
Maria Martinez** 
Jim Kamerman* 
Steve Sandoval 
Jim Thornson* 
Dan Booco* 
Phil Scanlan 
Mike Mirowski 
Jim Koffer 
Rob Heim* 
Lorenzo Casey* 
Steve Muse* 
David Warfield“ 

Absent: 
Tom Maydew 
Dave Chojnacki 
Peter Tourigny 
Mary Aycock 
Clay Conger 
Tim Humiston 

Project Mgmt. 
Engineering 
SSOC Eng. 
SEG 
ssoc 
Const. Mgmt. - 
Planning 
Rad Ena. 
Waste Uops 
Project Mgmt. 
Engineering 

Planning and Cost 
Const. Mgmt. 
Const.Mgmt. 
Const. Mgmt. 
QA 
QA 

K-H 

Procurement 
Const. Mgmt. 
Maint. Proc. 
Waste Liaison 
SSOC PM 
Eng. 

Bldq Phone/Paaer/FAX 

T130F 
T13OF 
B750 
T13OF 
8750 
T891 C 
T130F 
B750 
T893A 
T13OF 
11 30F 
T130F 
T13OF 
T764B 
T891 C 
T891 C 
T130F 
T13OJ 

BO80 
T891 C 
T439D 
T13OF 
T130F 
T130F 

5491/D0381/F5215 
91 00/D91 OO/F8244 
653UD7521 /F7397 
5957/D4227/F8244 
4496/D1711/F7096 
7647/D3876 
61 64/D7864/F5215 
81 86/D3528/F7191 
41 38/D 1 104/F6172 
51 24/03863/F5215 

3031/D7439/F8244 
none/D4568/F6783 

5686/D5534 
41 87/D4217 

R€c€#v& 
~~~~~ 

8506/none /F8651 
21 48/D1641/F6783 
3043/D6171/F3711 
5903/ none /F8244 
5432/D54 1 1 /F52 1 5 
2700/D0850/F8244 

* 9/04 only 
** 8/28 only 

B707-A-000029 
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Overview: 

1. 

2. 

3. 

The project consists of the removal of glove-boxes A80, 1 10 and 125, clean-out and 
modifications several other glove-boxes, and other strip-outs in the “A module of Bldg. 707. 
It also includes the strip-out of equipment in the NDA area of the bldg. 
The initial engineering is being done by Stone and Webster, with the field engineering by 
RMRS. IWCPs are prepared by RMRS. 
One IWCP remain to be issued, the NDA Carousel Removal. A 110 mill and 125 lathe 
disassembly has commenced, Non VSS Pipe and Electrical strip-out is nearly complete and 
the A 80 Glove-box has been removed from the centerline, and subject to lead removal 
issues, ready to package. The miscellaneous glove-box work IWCP pre-requisites are 
nearly complete and work is expected to commence later this week. 
The project will focus on the A 110 and miscellaneous work on the north side of the module 
to allow construction to commence October 7. The remaining work will follow. . 

4. 

Project Management: 

1. Mary AycocWPete Sauer still need to update the Waste Management plan to reflect the 
current project approach. We have held several meeting with Waste Operations and they 
will be providing supervision to assure our waste is packaged properly. There are 
difficulties in coverage for property disposal activities. Mary is working this issue. We will 
elevate this to Upper Mgmt. if we can not resolve it promptly. 
Mary or a designee will walk the module with construction to assure we have defined all the 
required samples. 
The A 80 Traffic plan has been approved and Pete reported that 776 is ready to receive the 
crate. There is an open issue on allowable lead on the box still allowing classification as 
LLW versus Mixed. Herb is working this question with Shirley Garcia. 
Construction reported all material on site has been accounted for. Tom Maydew is updating 
the procurement tracking list with the latest status. 
Back-up Decon showers (3)have been ordered. 
Mary is tracking the SSC CSOL update. Issue has been delayed by crit eng. vacations 
and building issues, and we do not have current forecasts. 
Phil Scanlan reported that Stone and Webster has completed the EO for Installation. 
Jay Elkins reported the Defense Board would be touring A module on 9/10 and 9/11. 

The remaining IWCP is the NDA carousel which is now scheduled for ORC 9/11. This 
delay due to F module priority will have no impact. 

2. 

3. 

4. 

5. 
6. 

7. 
8. 

Engineering : 
1. 

~ 

ing has proposed new methods for dismantling A 1 10 and 125. Lift plans will be 
d after these methods are reviewed with construction. 
ge) Engineering is working on obtaining vendor drawings for the equipment in A 70 

90 to assess dismantlement options. If they cannot be bagged out, an alternative 
a1 strategy must be developed. 
h a lighter design for the box end plates is available, we must evaluate which is the 

of the craft and ensure appropriate material is available. A module craft will 
e J module mock up of the end plate and determine which is best. 
samples are required. Tim Humiston will provide the guidelines/procedure to move 

the samples including WSl support etc. Carol is to determine if additional core samples are 
required when we do the A 70 mods. 
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6. 

7. 

PAPRs were submitted to the RPAC. Six actions remain to use them in 707. Angie is the 
lead for this effort. Carol and Dan are working on the Premair engineering package. Dan will 
check with Jim Stailing to assure any 707 specific requirements are met. 
Herb requested that engineering have a person in the module at least 2 days a week to 
review current and future activities. 

Construction: 
1. 

2. 

3. 

4. 
5. 

6. 

7. 
8. 

Cost Schedule: 
1. 

Operations: 
1. 

Action Items: 

The 0-2 (miscellaneous glove-boxes) package pre-reqs are expected to be completed this 
week. The BE external sampling should be analyzed over the weekend. The internal 
sampling will be performed closer to the actual breach of the boxes. 
We will utilize mock-ups as required. It will stay an agenda item but not an action item until a 
specific requirement is identified. Participation in the J module recovery bag mock-up will 
happen early next week. 
Note that action items from the follow-on mtg on the A 11 0 detailed plan will be included 
below. 
We expect full time IH coverage with a “Q” person starting 9/9. 
Fire Watch training is required and still an open issue. There are questions on the extent of 
the training requirement. Jim Koffer is to check with McAllister on what was done in J module. 
We need to schedule the Alarm Tech activities. The interfaces with NDA and FPE must be 
worked out. For A 11 0 we have an OK to deinert after the NDA screen. 125 will remain 
functional for as long as possible. 
Rob Heim and Lorenzo Casey will be working on the NDA area pre-reqs. 
PPE was in short supply 8/29. Individuals used oversized coveralls, boots and gloves. 

The schedule is being updated, but will not be issued until the 11 0 and 125 disassembly 
plan is revised. The 11 0 detail will be developed after this meeting. 

We are continuing to monitor the PPE issue. Status under construction. 

1. 
2. 

3. 

4. 

5. 
a. 
IO. 

12. 

18. 

Modify Waste Management Plan. Action: Mary Aycock, Due: 9/4 need new date. 
Develop To-Go sample list followed by a composite list. Action: Mary Aycock, Due: List 
complete - construction reviewed for accuracy not completeness. Mary or Pete to walk with 
construction. 
Resolve any DOTAWCP discrepancies for A 80 shipment. Action: Mary Aycock, Carol 
Bicher, DueClosed - plan accepted by Traffic. 
Provide a detailed procurement status. Action: Tom Maydew Due: Status provided - need to 
incorporate with on-site inventory and need date. 
Review the B 12 packaging requirements: Action: Mary Aycock and Gene Brown Due: 
Review Glove Bag Procurement for adequacy. Action: Herb Finkelman and Carol Bicher 
Due: Not critical at this time. 
Review lift plans with craft, with A 80 the most immediate concern. Action: Carol Bicher and 
Jim Koffer Due: A 80 is complete. A1 10 is under development. A 125 will be later. 
Obtain Vendor drawings for equipment in A 70 and 90. Follow-up on dismantlement options 
as required. Action: Carol Bicher Due: 
Determine core sample requirements. Action: Carol Bicher Due: Need 4 - Tim Humiston to 
provided guidelines. 
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19. 
20. 
22. 

23. 

24. 

25. 

26. 

27. 

28. 

Schedule Fire Watch Training. Action: Jim Koffer Due: 
Schedule Alarm Tech. Effort. Action: Jim Koffer Due: 
Provide costhchedule data. Action: Maria Martinez Due: Schedule to be revised after 1 10 
and 125 plans determined. 
Confirm B 776 ready to receive A 80. Action: Larry Archuleta Due: Closed - 776 will accept 
pending resolution of crit issues. 
Confirm Craft and RCTs understand lead packaging requirements. Action: Mary, Jim K, Jim 
T. Due: 
Provide Respiratory Protection requirements and plan to implement, Action: Angie Dennis 
Due: 
Determine disassembly plan for A1 10 and 125. Action: Carol Bicher Due: A 1 10 complete 
and 125 roughed out pending lessons learned from 1 10. 
Resolve final approach for box end-plates. Action: Carol Bicher and Roland Paschall Due: 
Will review J mock-up and make decision. 
Resolve IH coverage question. Action: Herb Finkelman Due: Closed - full time coverage 
anticipated next week. 

Note: 29-37 are the 1 10 plannina meetina action items. 

29. 
30. 
31 * 
32. 
33. 
34. 
35. 
36. 
37. 

Determine if additional Core samples are required for A 70. Action: Carol Bicher Due: 
Review Prem Air Design packages with Jim Stailing. Action: Dan Booco Due: 
Is 24” bag in port a problem with the 707 SSC spec. Action: Dan Booco Due: 
Resolve concerns over Air Mover Noise e.g., muffler with IH. Action: Carol Bicher Due: 
Resolve Welder Cert questions. Action: Roland Paschall Due: 
Resolve IDC issue for covering sharp edges. Action: Pete Sauer Due: 
Do we need a machine oil MSDS? Action: 
Resolve need for different RWP if have fixed contamination. Action: Jim Koffer Due: 
Inspect below inspection plate in 110 box for floor tie and Hold-up. Action: Jim Koffer Due: 

The next meeting will be September 11,1996, 8:30 a.m. in T891C. 

RESPONSE REQUIREMENTS 
Team Members are responsible for the action items listed above. 

H N F:dlu 

Distribution 
Attendees: 

K-H 
C. Conaer T130F 
J. W. Kamgrman B750 

K-H Con’t 
P. Scanlan T I  30F 
R. E. Williams T I  30F 

RMRS 
C.A. Bicher T I  30F 
D.A. Booco T13OF 
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RMRS Con? 
G. J. Bracken 
D. Chojnacki 
D. W. Coyne 
J. Koffer 
M. Martinez 
T. Maydew 
M. J. Nelson 
J. R. Thomson 
P. R. Tourigny 
D. J. Warfield 
Corres Control 

SEG 
M. Avcock 
P. Sauer 

ssoc 
R. J. Ballenaer 
J. Elkins- 

t130b 
T891 C 
T439D 
T891 C 
t130f 
b080 
T891 C 
T130F 
T439D 
T I  30J 
b080 

T130F 
T130F 

T883B 
B750 



RMRS CORRES CONTROL 

LAURA TYLER BO80 


